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ESTIMATE RUN 11/05/2009

ESTIMATE SUMMARY 14:55:15
CONTID: C16807 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16807-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 55 WORK DAYS
BRIDGE Anti-icing and Traction Enhancements PERCENT TIME: 0.00 ORIG TIME ALLOW: 55 WORK DAYS

PROJECT NO: IMR600-321

BRIDGE Anti-icing and Traction Enhancements

NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
ABCO CONTRACTING, INC. PAY PERIOD ENDING 11/05/2009 DATE TIME STARTED 10/23/2009
2180 E. 74TH PLACE DATE LET 09/03/2009 DATE WORK BEGAN 10/23/2009
DATE AWARDED 09/21/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/21/2009 DATE ACCEPTED
DENVER CO 80229 303/288-4140 DATE NOTICE TO PROCEED 10/23/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,653,578.44 PARTICIPATING $ 1,050.00 $ 1,050.00
AWARD PROJECT AMT: ¢ 1,562,460.74 NON-PARTICIPATING 337,795.48 337,795.48
PERCENT COMPLETE: 20.49% TOTAL EARNINGS 338,845.48 338,845.48
FUNDS AVAILABLE: $ 1,314,732.96 STOCKPILED MATERIALS 330,189.98 330,189.98
GROSS EARNINGS 669,035.46 669,035.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,949.84 -8,949.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 660,085.62 660,085.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 660,085.62 660,085.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 660,085.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16807-BID ESTIMATE RUN 11/05/2009
PROJECT: IMR600-321 ESTIMATE NO: 0001 14:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250 *REMOVAL OF PAVEMENT MARKING 1,191.000 0.000
SF 1,191.000 3,751.65
3.15000 1,191.000 3,751.65
0010 203-01597 *POTHOLING 30.000 0.000
HOUR 0.000 0.00
184.00000 0.000 0.00
0015 208-00002 *EROSION LOG (12 INCH) 75.000 0.000
LF 0.000 0.00
3.70000 0.000 0.00
0020 208-00034 *GRAVEL BAG 100.000 0.000
LF 0.000 0.00
6.85000 0.000 0.00
0025 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
578.00000 0.000 0.00
0030 208-00050 *STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 8.000 1,680.00
210.00000 8.000 1,680.00
0035 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,314.00000 0.000 0.00
0040 208-00205 *EROSION CONTROL SUPERVISOR 60.000 0.000
HOUR 0.000 0.00
68.35000 0.000 0.00
0045 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 130.000 0.000
TON 0.000 0.00
60.40000 0.000 0.00
0050 607-53001 *FENCE CHAIN LINK (PVC COATED) 90.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0055 607-60116 *16 FOOT GATE 1.000 0.000
EACH 0.000 0.00

447.00000 0.000 0.00
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PCN: 16807-BID ESTIMATE RUN 11/05/2009
PROJECT: IMR600-321 ESTIMATE NO: 0001 14:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.500 40,517.50
81,035.00000 0.500 40,517.50
0065 627-00005  *EPOXY PAVEMENT MARKING 54.000 0.000
GAL 11.000 740.30
67.30000 11.000 740.30
0070 627-02010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 496.000 0.000
SF 0.000 0.00
9.75000 0.000 0.00
0075 630-00003  *UNIFORMED TRAFFIC CONTROL 96.000 0.000
HOUR 49.000 2,574.95
52.55000 49.000 2,574.95
0080 630-00012  *TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 4.000 2,040.00
510.00000 4.000 2,040.00
0085 630-00025  *TRAFFIC CONTROL VEHICLE 96.000 0.000
HOUR 24.500 515.73
21.05000 24.500 515.73
0090 630-80001  *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0095 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
42.05000 0.000 0.00
0100 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000
EACH 2.000 84.10
42.05000 2.000 84.10
0105 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000
EACH 5.500 231.28
42.05000 5.500 231.28
0110 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 84.10

42.05000 2.000 84.10
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PCN: 16807-BID ESTIMATE RUN 11/05/2009
PROJECT: IMR600-321 ESTIMATE NO: 0001 14:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 0.000
SF 80.000 1,260.00
15.75000 80.000 1,260.00
0120 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,103.00
2,103.00000 1.000 2,103.00
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 210.00
210.00000 1.000 210.00
0130 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 25.000 393.75
15.75000 25.000 393.75
0135 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 75.000 393.75
5.25000 75.000 393.75
0140 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 3,680.00
3,680.00000 1.000 3,680.00
0145 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70011 F/A PARTNERING 1,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16807-BID ESTIMATE RUN 11/05/2009
PROJECT: IMR600-321 ESTIMATE NO: 0001 14:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70034 F/A LANDSCAPE RESTORATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70070 F/A OBTAIN POWER SOURCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 247,198.55 $ 60,260.11% 60,260.11
CAT NOO0300 F-17-KK
0190 409-05100 *ANTI-ICING POLYMER OVERLAY 51,034.000 0.000
SF 0.000 0.00
7.78000 0.000 0.00
0190 MATERIAL ALLOWANCE ANTI ICING POLYMER 0.000
SF 51,034.000 330,189.98
6.47000 51,034.000 330,189.98
CAT 0300 CURRENT AMT $ 397,044.52 $ 330,189.985% 330,189.98
CAT NO0301 F-17-0D
0195 409-05011 *THIN BONDED POLYMER OVERLAY 6,069.000 0.000
sy 6,069.000 277,535.37
45.73000 6,069.000 277,535.37
0200 614-86756 *ANTI-ICING SYSTEM 0.500 0.000
LS 0.000 0.00
730,750.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 642,910.37 $ 277,535.37$ 277,535.37
CAT NOO0302 F-17-FW
0205 614-86756 *ANTI-ICING SYSTEM 0.500 0.000
LS 0.000 0.00
730,750.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 365,375.00 $ 0.00$ 0.00
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PCN: 16807-BID ESTIMATE RUN 11/05/2009
PROJECT: IMR600-321 ESTIMATE NO: 0001 14:55:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0210 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,050.00
1,050.00000 1.000 1,050.00
CAT 0400 CURRENT AMT $ 1,050.00 $ 1,050.008 1,050.00

PROJECT TOTAL CURRENT AMT §

1,653,578.44 3

669,035.46 3 669,035.46



